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Project Title: Material Characterization and Seasonal Variation in Material Properties

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Mr. Tony Chmiel

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR:

Task Order No. 100 / 4-26701 Dr. Nenad Gucunski

Project Starting Date: 01/01/2001 Period Covered: 2nd Quarter 2005

Original Project Ending Date: 12/31/2004

Modified Completion Date: 6/30/2005

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete
Selection of Test Sections 5 0 100 5
Field Testing & Instrumentation 50 0 100 50
Analysis 35 5 100 35
Reporting 10 5 95 9.5
TOTAL 100% 99.5
Project Objectives:

The main objective of this study is to calibrate the AASHTO temperature and seasonal adjustment models, or to
develop new models. These models will be based on New Jersey conditions and will be used in network and project
level FWD analysis.

Project Abstract:

This study is being conducted to calibrate the AASHTO models, or to develop new models, for temperature and
seasonal adjustment to suit New Jersey conditions. These models will be used in the network and project level FWD
analysis. To achieve the objective of study, twenty-four pavement sections were instrumented and nondestructive
testing (NDT) program is being conducted for a period of two years. The main task of the instrumentation is to
monitor environmental parameters: air and pavement temperature, moisture, frost/thaw depth and rainfall. Seismic
Pavement Analyzer (SPA) and Falling Weight Deflectometer (FWD) are used to evaluate the pavement structural
response and its properties on a monthly basis, except during the spring thaw period when it is on a bi-monthly
basis. The models will be developed by performing statistical analyses, such as analysis of variance (ANOVA) and
regression analysis.

1. Progress this quarter by task:
= Model development completed.
= Correlation analysis of FWD and SPA data completed.
e Draft final report completed.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on Implementation and Training Activities:
N/A
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5. Problems/Proposed Solutions:

N/A
Total Project Budget $1,922,108.00
Modified Contract Amount:
Total Project Expenditure to date $1,738,853
% of Total Project Budget Expended 91%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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